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Chief, D&M Staff (ID/P Area)

LU/P Area Weekly Keport for Period 8 March Through 1h March 1956.

1. T/0 Propossls Processeds ne T/C representing one (1) position
(with ceiling) was trans%arrad trom Fi to LL/P/FFC.

2. T/ Proposals in Processs / total of six (6) T/0 proposals sre in
process. %fx:ee !% of these represent major LD/P elements (WH, i and FPU) ,
the remalning three (3) are lesser actions.

Interviews and compi

up in FI Projects Branch pending project amendment to suthorise position
change under project celling.
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5 er Control Systemt Proposed Communications Planning Paper
and procedures for the syetem was discussed 12 March 1956 with Chief, ludget
Division, Comptroller's Office and representatives of Commo and Personnel.
Comptroller's approval is anticipated this week.

6. MS Pm%ect £-19 "Study of OTR Clericsl Training’: No progress
during this period.

7. Hew Project: Lurvey of periodicsl handling proscedurcs in Z:-LD/P;
requested hief, HCM/OTIE and concurred in ty Chief, ¥achine Methods nit,
£D

8. M5 Project 6-18 "E%mm of T
forwarded to the DL/S on 9 March 195C

9. &R Iﬁigz%om SR T/C has been finalized with Hanagement assistence
in the Division 1s being submitted to the SEA - /e

fervice"t Complsted and

10. 1,0, Divisiont FProject amnex of 1.0. (¥ 678} is ready to be typed.

11. Vacuum Tube Project: Initiated during this period.

12. Name Check Project: Initiated during this pariocd.
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13. Backlogged Projscts: {ix (€) projecis have not been started be-
cause of lack of porsonnel.
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